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Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-FF
999 18th Street, Suite 500

Denver, Colorado 80202-2405

Dear Mr. Hestmark:

G EARNIT

BO0A44431

94-DOE-10323

The Draft Phase I RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report
for Operable Unit No. 15 (OU15), Inside Building Closures was submitted to your office

on July 25, 1994, one week ahead of the scheduled date. At that ime, we requested
comments from both the Environmental Protection Agency (EPA) and the Colorado

Department of Public Health and Environment (CDPHE) by September 8, 1994, in order
to ensure the on-time submittal of the Final Phase I RFI/RI Report. Comments have been
received from the CDPHE; however, as of September 26, 1994, no EPA comments to this

document have been forthcoming.

Any further delay in the preparation of the Final Phase I RFI/RI Report for QU115 will

adversely impact the January 4, 1994, IAG Milestone Date for the completion of this

Report. Please be advised that we will proceed with the preparation of the Final Phase I

RFI/RI Report for OU1S without the benefit of EPA’s comments.

We are very interested in receiving EPA’s comments and will seek to reflect these in

the

Final Phase I RFI/RI Report when they are received. However, we will proceed without
them now in order to maintain the IAG schedule for the preparation of the Final Report.

If you have any questions or concerns please contact Dr. W. N. Fitch, the DOE QU135

Manager, at telephone (303) 966-4013.

Thank you for your cooperation and prompt attention to this matter.

Sincerely,
NN e

Steve Slaten
IAG Coordinator for
Environmental Restoration
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